



លេខាធិការដ្ឋានគណៈកម្មាធិការជាតិកិច្ចសម្រួលពាណិជ្ជកម្ម
Secretariat of National Committee on Trade Facilitation

WTO Committee on Trade Facilitation Experience Sharing/Thematic Discussion

**“Implementation Progress on Category C and Improving Small
Package E-Trade for SMEs ”**

Chea Samnang
Member of Secretariat of National Committee on Trade Facilitation

Geneva, 15 June 2023

Content



I. Background and Compliance

II. Progress on Category C and small package E-trade, Express Consignment

III. Way Forwards



I. Background

Status of Notification

Implementation Notifications (Categories A, B, C)	Due date	Status
Notified all category ABC designations	by 22 February 2018	Yes
Notified indicative dates in Category B	May notify by 22 February 2018	Yes
Notified definitive dates in Category B	by 22 February 2020	Yes
Notified indicative dates in Category C	by 22 February 2021	Yes
Notified definitive dates in Category C	by 22 August 2022	Yes
Notified Technical Assistance requirements	by 22 February 2019	Yes
Notified arrangements on the provision of technical assistance support	by 22 February 2021	Yes
Notified progress in the provision of technical assistance support	by 22 August 2022	Yes

Source : <https://tfadatabase.org/en/members/cambodia#information-for-traders>

I. Background



■ Category B
 ■ Category C
 ■ Category A

Provision	Heading/Description	Category	Definitive date for implementation for category C
Article 1.4	Notification	C	31 December 2023
Article 7.1	Pre-arrival Processing	C	31 December 2025
Article 7.7	Trade Facilitation Measures for Authorized Operators	C	31 December 2023
Article 8.2	Border Agency Cooperation	C	31 December 2025
Article 10.4	Single Window	C	31 December 2025
Article 11.5	Transit	C	31 December 2025



Source : Cambodia notification of definitive date, 19 August 2022

II. Progress on Category C and small package E-trade, Express Consignment

Category C	Donors	Main Progress
Art1.4 Notification	EU-ARISE Plus Cambodia	<ul style="list-style-type: none"> - Complete all notifications - All required information are published on customs website - NCTF website is completed and ready for launching during 3th NCTF meeting
Art7.1 Pre-arrival Processing	EU-ARISE Plus Cambodia GATF (through Swisscontact)	<ul style="list-style-type: none"> - PAP /PDP by connecting ASYCUDAWorld and shipping data platforms, for maritime and express shipments - PAP / PDP by system interface (via ASYHUB) and operationalisation of data exchange between Customs and Cambodia Post, for postal shipments
Art7.7 AEO	EU-ARISE Plus Cambodia/ (JICA)	<ul style="list-style-type: none"> - AEO strategy and action plan is completed - Ministerial Prakas on the implementation of AEO program is in force.
Article 8.2 Border Agency Cooperation	World Bank, Asian Development Bank	<ul style="list-style-type: none"> - Project on SSI and CCA is under development
Art10.4 Single Window	Cambodia Government	<ul style="list-style-type: none"> - Completed phase 2 with 6 OGAs - Connected with ASW to exchange e-CO and ACCD - Commence phase 3 to connect 11 OGAs
Art 11.5 Freedom of Transits	Asian Development Bank	Most provisions of Article 11 on Freedom of Transit, to mention provisions 11.4, 11.6 to 11.17 being designated in category A. However, the provision 11.5 is about the encouragement of the physically separate infrastructures such as lanes, berths and similar for traffic in transit is not yet fully implemented

II. Progress on small package E-trade and Express Consignment



SeT4SME Launch

officially launched by H.E. Pan Sorasak on 8th February 2022 with 91 participants



SeT4SME Objective

Improving its trade performance, Engage in GVC, and driving inclusive growth



Project Workshop Stream 1: Public Sector

- EAD for expedited clearance process of postal and express items
- Change management and capacity support to Post / Customs in handling of small shipment



Project Work Stream 2: MSMEs

- Support Export capacity of SMEs through Small Package Exporter Champions (SPEC) Program



Progress of SeT4SME and Express Consignment

- Completed:
 - Business Process Assessment and Re-engineering (to-be model)
 - ASYHUB (AH) developed and installed in local server
- On-going
 - Enhancing AH-Post based on features requested by GDCE
 - Testing exchange with CD using CUSRP and IPS messages
 - Developing the SOP and User Guide
 - AH Risk management training
- Toward System Roll Out:
 - July for follow-up testing and training (UNCTAD jointly with UPU)
 - System go live, hopefully 1st week of August

Development of procedure for Cross Border E-Commerce express consignment and postal items



- Procedures on Cross Border E-commerce, Express consignment and postal items is being developed
- IT system is developed and ready for testing

III. Way Forward

Provision	Heading/Description	Category	Definitive date for implementation for category C
Article 1.4	Notification	C	31 December 2023
Article 7.1	Pre-arrival Processing	C	31 December 2025
Article 7.7	Trade Facilitation Measures for Authorized Operators	C	31 December 2023
Article 8.2	Border Agency Cooperation	C	31 December 2025
Article 10.4	Single Window	C	31 December 2025
Article 11.5	Transit	C	31 December 2025

TODAY
22 Feb 2017 - 8 Jun 2023
84.5%

2023 - 2024
9 Jun 2023 - 31 Dec 2024
92.9%
+8.4%

2025 - 2027
1 Jan 2025 - 31 Dec 2027
100.0%
+7.1%

Source : <https://tfadatabase.org/en/members/cambodia#information-for-traders>

National Roadmap for Trade Facilitation 2022-2025

Our vision is to maximize trade facilitation for accelerating economic competitiveness and trade growth”

Our mission is to ensure the full implementation of the WTO TFA provisions in order to facilitate legitimate trade and travel, and transforming the trade ecosystem to reduce time and cost of doing trade

Ensure Effective Function of NCTF and Secretariat

Strategy 1

Ensure Full Compliance with WTO TFA Provisions

Strategy 2

Collaborate with OGAs, Private Sectors and Development Partners

Strategy 3

Look beyond WTO TFA measures

Strategy 4

National Roadmap for Trade Facilitation and Action Plans



លេខាធិការដ្ឋានគណៈកម្មាធិការជាតិកិច្ចសម្រួលពាណិជ្ជកម្ម
Secretariat of National Committee on Trade Facilitation



អគ្គនាយកដ្ឋាននគរបាលនិងរដ្ឋាករកម្ពុជា

General Department of Customs and Excise of Cambodia



លេខាធិការដ្ឋានគណៈកម្មាធិការជាតិកិច្ចសម្រួលពាណិជ្ជកម្ម
Secretariat of National Committee on Trade Facilitation

សូមអរគុណ