



2 June 2023

(23-3755)

Page: 1/1

Committee on Trade Facilitation

Original: English

**NOTIFICATION OF ARRANGEMENTS AND PROGRESS IN THE PROVISION OF TECHNICAL ASSISTANCE AND CAPACITY BUILDING SUPPORT OF CATEGORY C DESIGNATIONS**

**COMMUNICATION FROM TANZANIA**

The following communication, dated 31 May 2023, is being circulated at the request of the delegation of Tanzania.

Tanzania hereby notifies information on the arrangements concluded and progress made in the provision of technical assistance and capacity building support of the following category C designations, in response to Article 16 of the Trade Facilitation Agreement.

Provision	Heading/Description	Category	Indicative date for implementation	Definitive date for implementation
Article 1.2	Information available through internet	C	22 February 2026	30 June 2030
<b>Donor / Agency:</b> ITC and UNCTAD				
<b>Progress in the provision of technical assistance and capacity building support:</b>				
The System was established whereby 77 products are documented of which 54 are exports and 23 are imports. Currently there are no transit products/ procedures which have been documented.				

Provision	Heading/Description	Category	Indicative date for implementation	Definitive date for implementation
Article 7.7	Authorized operators	C	22 February 2025	30 June 2030
<b>Donor / Agency:</b> TMEA and COMESA Secretariat				
<b>Progress in the provision of technical assistance and capacity building support:</b>				
Created a country-wide sensitization and awareness to exporters, importers, Clearing and Forwarding Agencies (CFAs), transporters on the Authorized Economic Operators (AEO) program and criteria there-of at Tunduma One Stop Border Post (OSBP) and Songwe Region.				

Provision	Heading/Description	Category	Indicative date for implementation	Definitive date for implementation
Article 10.4	Single Window	C	22 February 2025	30 December 2025
<b>Donor / Agency:</b> African Development Bank (AfDB)				
<b>Progress in the provision of technical assistance and capacity building support:</b>				
Currently Phase II of the project has been completed. Third phase is in the final stage whereby in total 877 out of 1,268 of Clearing and Forwarding Agents have been registered in the System. The remaining Agents (391) will be trained soon.				